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Change Title

Provide a revised schedule for 105-KE and 105-KW Reactor Interim Safe Storage

Description/Justification of Change

Existing interim milestones M-093-22 and M-093-27 require completion of the Interim Safe Storage (ISS)
removal action for the 105-KE Reactor by July 31, 2014 and the105-KW Reactor by December 31, 2019,
respectively.

The U.S. Department of Energy, Richland Operations Office and the U.S. Environmental Protection Agency
agree that additional soil characterization in support of the 100 K Area integrated source and groundwater
operable units remedial investigation/feasibility study is necessary prior to initiating the 105-KE Reactor ISS
removal action. Therefore, milestone M-093-22 is deleted, with the scope combined with milestone M-093-
27. Additional interim milestones are necessary to support the combined scope. A new milestone has been
added to provide a change package that proposes a revised schedule with interim milestones.

Description/Justification of Change Continued on next page.

Impact of Change

This change deletes two interim milestones and modifies one interim milestone for completion of 105-KE
and 105-KW Reactor ISS. It also adds a new interim milestone to provide a revised schedule for 105-KE and
105-KW Reactor ISS.

Affected Documents

The Hanford Federal Facility Agreement and Consent Order (HFFACO), as amended, and Hanford Site
internal planning, management, an'd\ budget documents.
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Description/Justification of Change (continued)

Modifications are denoted by using strikeeut to indicate text deletions and_double underline to indicate
text additions.

Milestone Title Due Date
M-093-27 Complete 105-KE and 105-KW Reactor Interim Safe 12/31/2019
Lead Agency: Storage_in accordance with the Removal Action Work Plan.

EPA

M-093-28 12/31/2015
Lead Agency:

EPA




